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Central Sulawesi Rehabilitation and Reconstruction Project (P169403)

EAST ASIA AND PACIFIC | Indonesia | Urban, Resilience and Land Global Practice  |
IBRD/IDA | Investment Project Financing | FY 2019 | Seq No: 6 | ARCHIVED on 28-Jun-2022 | ISR51970 |

Implementing Agencies: Ministry of Public Works and Housing, Republic of Indonesia

Key Dates

Key Project Dates

Bank Approval Date: 19-Jun-2019 Effectiveness Date: 30-Jun-2020

Planned Mid Term Review Date: 19-Sep-2022 Actual Mid-Term Review Date: 

Original Closing Date: 30-Jun-2024 Revised Closing Date: 30-Jun-2024

pdoTable

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
The PDO is to reconstruct and strengthen public facilities and safer housing in selected disaster-affected areas.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Component 1. Resilient construction of permanent housing units and settlement infrastructure:(Cost $78.15 
M)
Component 2. Resilient reconstruction and strengthening of public facilities:(Cost $49.92 M)
Component 3. Project implementation support:(Cost $21.93 M)

Overall Ratings

Name Previous Rating Current Rating

Progress towards achievement of PDO Moderately Satisfactory Moderately Satisfactory

Overall Implementation Progress (IP) Moderately Unsatisfactory Moderately Satisfactory

Overall Risk Rating Moderate Moderate

Implementation Status and Key Decisions
 

Overall reconstruction and recovery efforts are slower than originally projected, particularly for housing and related settlement infrastructure.   The 
on-going COVID-19 pandemic continues to have extensive impacts (health, economic, budget, supply chain, logistics, and access) across all 
aspects of recovery and operations.  Securing new land suitable for settlement sites has also complicated delivery. 
Despite the start-up delays, the project is better positioned to accelerate delivery of housing over the next year, though noting the continued 
uncertainty of the operating environment due to COVID.
The government’s Central Sulawesi Disaster Response Information System (SITABA – httpe://sitaba/pu.go.id/sitabapalu) is operational and 
provides key project information on progress; grievances; and disclosure of environment and social management instruments.  Progress on the 
recovery of related housing settlements and public facilities financed under that National Slum Upgrading Project Contingent Emergency Response 
Component is reported separately under that project (P154782). 
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Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance Moderate Moderate Moderate 

Macroeconomic Low Moderate Moderate 

Sector Strategies and Policies Moderate Moderate Moderate 

Technical Design of Project or Program Substantial Moderate Moderate 
Institutional Capacity for Implementation and 
Sustainability Substantial Moderate Moderate 

Fiduciary Substantial Substantial Substantial 

Environment and Social High High High 

Stakeholders Moderate Moderate Moderate 

Other -- Substantial Moderate 

Overall High Moderate Moderate 

Results

PDO Indicators by Objectives / Outcomes

Reconstruct and strengthen public facilities and safer housing in selected diasster-affected areas

IN01156639

►Targeted people having safer housing completed and occupied (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 90.00

Date 19-Jun-2019 23-Mar-2020 28-Jun-2022 19-Jun-2024

IN01156640

►Served people having strengthened public facilities (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 100.00

Date 19-Jun-2019 23-Mar-2020 28-Jun-2022 19-Jun-2024

IN01156656
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►Targeted people satisfied with completed housing (disaggregated by gender) (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 70.00

Date 19-Jun-2019 23-Mar-2020 28-Jun-2022 19-Jun-2024

Overall Comments PDO

Housing reconstruction under the project is ongoing. Beneficiary surveys will be carried out once housing under the project has been 
completed to measure targeted people satisfied with the project.  This indicator will help address Citizen Engagement during implementation.   

Intermediate Results Indicators by Components

Component 1. Resilient construction of permanent housing units and settlement infrastructure

IN01156657

►Housing units constructed to project's resilience standards (Number (Thousand), Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 7.00

Date 19-Jun-2019 23-Mar-2020 28-Jun-2022 19-Jun-2024

IN01156660

►Reconstructed houses provided with housing connection for water supply (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 90.00

Date 19-Jun-2019 23-Mar-2020 28-Jun-2022 19-Jun-2024

IN01156663

►Reconstructed houses provided with sanitation system (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 90.00

Date 19-Jun-2019 23-Mar-2020 28-Jun-2022 19-Jun-2024

IN01156666

►Constructed houses built in resettlement sites provided with direct access to a paved road network (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 90.00

Date 19-Jun-2019 23-Mar-2020 28-Jun-2022 19-Jun-2024
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IN01156668

►Women that are aware of land or property title rights in targeted project areas (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 45.00

Date 19-Jun-2019 23-Mar-2020 28-Jun-2022 19-Jun-2024

IN01156669

►Women that are aware of employment opportunities related to recovery activities in targeted project areas (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 35.00

Date 19-Jun-2019 23-Mar-2020 28-Jun-2022 19-Jun-2024

IN01156670

►Women's participation in decision-making process meetings (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 40.00

Date 19-Jun-2019 23-Mar-2020 28-Jun-2022 19-Jun-2024

Component 2. Resilient reconstruction and strengthening of public facilities

IN01156658

►Schools rehabilitated or reconstructed to project's resilience standards (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 200.00

Date 19-Jun-2019 23-Mar-2020 28-Jun-2022 19-Jun-2024

IN01156661

►Health clinics rehabilitated or reconstructed to project's resilience standards (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 33.00

Date 19-Jun-2019 23-Mar-2020 28-Jun-2022 19-Jun-2024

IN01156664

►Gender- and disability-inclusive reconstructed public facilities (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 80.00

Date 19-Jun-2019 23-Mar-2020 28-Jun-2022 19-Jun-2024
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Component 3: Project implementation support

IN01156659

►MIS and project website established and functioning (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No Yes Yes Yes

Date 19-Jun-2019 12-Nov-2021 28-Jun-2022 19-Jun-2024

IN01156662

►Grievance redress mechanism established and functioning (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No Yes Yes Yes

Date 19-Jun-2019 12-Nov-2021 28-Jun-2022 19-Jun-2024

IN01156665

►Complaints resolved (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 80.00 0.00 80.00 90.00

Date 28-Jun-2022 23-Mar-2020 28-Jun-2022 19-Jun-2024

IN01156667

►Resilient and inclusive building standards are established for the project (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No Yes Yes Yes

Date 19-Jun-2019 12-Nov-2021 28-Jun-2022 19-Jun-2024

Overall Comments IR

The results indicators will be reviewed during the upcoming mid-term review planned for September 2022

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed
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P169403 IBRD-89790 Effective USD 150.00 150.00 0.00 22.65 127.35   15%  

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P169403 IBRD-89790 Effective 19-Jun-2019 05-Jun-2020 30-Jun-2020 30-Jun-2024 30-Jun-2024 

Cumulative Disbursements

Restructuring History

Level 2 Approved on 14-Sep-2021

Related Project(s)

There are no related projects.


