

Closing Date

No.	Activity*	Detail	Estimated Cost (Rupiah)	Estimated Cost (USD)	2019			2020											
					Okt	Nov	Des	Jan	Feb	Mar	Apr	Mei	Jun	Jul	Ags	Sep	Okt	Nov	Des
	A. Goods and Works and Non-Cons Services		1,190,448,744,000	85,032,053															
1	Penyiapan Lahan dan Air Bersih		61,560,816,000	4,397,201															
2	Pembangunan Infrastruktur Huntap Relokasi		432,586,928,000	30,899,066															
3	Pembangunan Infrastruktur Huntap Satelit		189,072,939,000	13,505,210															
4	Pembangunan Huntap Relokasi		51,557,253,000	3,682,661															
5	Pembangunan Huntap Satelit		45,907,000,000	3,279,071															
6	Rehabilitasi Skala Lingkungan		40,000,000,000	2,857,143															
7	Rehabilitasi BG / Fasum Masa Darurat		33,444,222,000	2,388,873															
8	Rehabilitasi Fasilitas Kesehatan		50,619,586,000	3,615,685															
9	Rehabilitasi Sekolah / Madrasah		95,000,000,000	6,785,714															
10	Rehabilitasi Kampus Universitas Tadulako		190,700,000,000	13,621,429															
	B. Consultants		57,268,672,000	4,090,619															
1	Perencanaan dan Supervisi Bridging / Amendment		28,588,432,000	2,042,031															
2	Perencanaan dan Supervisi (Kontrak Baru)		9,588,150,000	684,868															
3	Fasilitator LARAP		3,840,000,000	274,286															
4	Konsultan Manajemen dan Safeguard		5,970,000,000	426,429															
5	Konsultan Penyelidikan Tanah		4,158,000,000	297,000															
6	Konsultan MK Masa Darurat		5,124,090,000	366,006															
	Total		1,247,717,416,000	89,122,673															
	Total Alokasi NSUP-CERC		1,400,000,000,000	100,000,000															
	Potensi Sisa		152,282,584,000	10,877,327															

Keterangan

- Masa Perencanaan
- Masa Lelang
- Masa Pelaksanaan Kegiatan (Konstruksi / Konsultasi)
- Masa Perpanjangan